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Addendum No. 25
Dear Contractor:

This addendum is being issued to the contract for construction on State highway in SAN FRANCISCO COUNTY IN
SAN FRANCISCO FROM 0.6 KM TO 1.3 KM EAST OF THE YERBA BUENA TUNNEL EAST PORTAL.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on May 26, 2004.

This addendum is being issued to revise the Project Plans, the Notice to Contractors and Specia Provisions, and the
Proposal and Contract.

Project Plan Sheets 412, 743, 745, and 760 are revised. Half-sized copies of the revised sheets are attached for
substitution for the like-numbered sheets.

In the Special Provisions, in the Notice to Contractors, the eighth paragraph is revised as follows:

"To the extent feasible and at the discretion of the Department, completed Bidder
Inquiries submitted for consideration will be investigated, and responses will be posted on the
Internet at http://www.dot.ca.gov/dist4/construction/Inquiries/04-0120F4_inquiry.html."

In the Special Provisions, Section 2-1.06, "BIDDERS COMPENSATION," the third paragraph is revised as follows:

"Within 30 days of award of the contract, the Department will notify the Contractor of the identity of
the recipients of the bidder compensation. The Contractor shall then make the necessary arrangements with
the recipients in order to administer and pass-through the payment and provide proof of receipt to the
Department in accordance with the payment provisions of Section 9-1.03B, "Work Performed by Special
Forces or Other Special Services," of the Standard Specifications. The Contractor shall make payment to
the designated recipients and provide proof of receipt to the Department within 5 days of receipt of the pass
through payment.”
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In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED
DAMAGES," the sixth paragraph is revised as follows:

"Phase 1 shall comprise of the Pier W2 capbeam, as defined in Section 10-1.01 "Order of Work," and
shall be diligently prosecuted to completion by December 1, 2006."

In the Specia Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED
DAMAGES," the fourteenth paragraph is revised as follows:

"Should two or more liquidated damages accrue concurrently, no more than $100,000 per day will be
assessed. Total liquidated damages for the project will not exceed $125,000,000."

In the Specia Provisions, Section 5-1.16, "INTEGRATED SHOP DRAWINGS," the sixteenth paragraph is revised as
follows:

"Construction of the Pier W2 Cap Beam and Pier E2 Cross Beam shall not begin until the Engineer has
approved the complete ISD submittal with all conflicts resolved.”

In the Special Provisions, Section 5-1.32, "RELATIONS WITH CALIFORNIA DEPARTMENT OF FISH AND
GAME," the fourth paragraph is revised as follows:

"Any modifications to any agreement between the Department and the CDFG shall be fully binding on
the Contractor, and the provisions of this section shall be made a part of every subcontract executed
pursuant to this contract. Such modifications will be made in accordance with Section 4-1.03, "Changes"
of the Standard Specifications."

In the Specia Provisions, Section 5-1.33, "RELATIONS WITH REGIONAL WATER QUALITY CONTROL
BOARD," the seventh paragraph isrevised as follows;

"Any modifications to any agreement between the Department and the RWQCB shall be fully binding
on the Contractor, and the provisions of this section shall be made a part of every subcontract executed
pursuant to this contract. Such modifications will be made in accordance with Section, 4-1.03 "Changes"
of the Standard Specifications."

In the Special Provisions, Section 5-1.34, "RELATIONS WITH US ARMY CORPS OF ENGINEERS," the fourth
paragraph is revised as follows:

"When the Contractor is notified by the Engineer that a modification to the permit is under
consideration, no work will be allowed on the proposed modification until the Department takes action on
the proposed modification. Any modifications to any agreement between the Department and the ACOE
shall be fully binding on the Contractor, and the provisions of this section shall be made a part of every
subcontract executed pursuant to this contract. Such modifications will be made in accordance with
Section 4-1.03, "Changes" of the Standard Specifications.”
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In the Special Provisions, Section 5-1.35, "RELATIONS WITH SAN FRANCISCO BAY CONSERVATION
DEVELOPMENT COMMISSION ," the fourth paragraph is revised as follows:

"When the Contractor is notified by the Engineer that a modification to the permit is under
consideration, no work will be allowed on the proposed modification until the Department takes action on
the proposed modification. Any modifications to any agreement between the Department and BCDC shall
be fully binding on the Contractor, and the provisions of this section shall be made a part of every
subcontract executed pursuant to this contract. Such modifications will be made in accordance with
Section 4-1.03, "Changes" of the Standard Specifications.”

In the Specia Provisions, Section 5-1.37, "RELATIONS WITH UNITED STATES FISH AND WILDLIFE SERVICE,"
the fourth paragraph is revised as follows:

"Any modifications to any agreement between the Department and the USFWS shall be fully binding
on the Contractor, and the provisions of this section shall be made a part of every subcontract executed
pursuant to this contract. Such modifications will be made in accordance with Section 4-1.03, "Changes"
of the Standard Specifications."

In the Special Provisions, Section 5-1.38, "RELATIONS WITH NATIONAL MARINE FISHERIES SERVICES," the
sixth paragraph is revised as follows:;

"Any modifications to any agreement between the Department and the NMFS shall be fully binding on
the Contractor, and the provisions of this section shall be made a part of every subcontract executed
pursuant to this contract. Such modifications will be made in accordance with Section 4-1.03, "Changes"
of the Standard Specifications."

In the Special Provisions, Section 10-1.18, "MOBILIZATION," isrevised as attached.

In the Specia Provisions, Section 10-1.185, "ESTABLISH MARINE ACCESS;" the first sentence of the last paragraph
isrevised asfollows:

"The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not
apply to the contract lump sum price for establish marine access."

In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES," subsection "MATERIALS" the following
paragraph is added after the first paragraph:

"Steel plates designated as Grade 345 in thicknesses exceeding 100 mm shall conform to ASTM
Designation: A572M (modified), Grade 345, with Supplementary Requirements; S5 Charpy V-Notch
Impact Test (34 J at -12 degrees C with longitudinal specimen orientation and "H" heat frequency of
testing); S28 Fine Grain Practice; S31 Maximum Carbon Equivalent for Weldability (0.50); and S90 Type
(Type 1, 2 or 3only)."

In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES," subsection "ASSEMBLY," subsection "Box
Girder," the following paragraph is added after the second paragraph:

"For the splices at the East Anchorage crossheam, the Contractor shall field drill the bolt holes in one
or both sides of each splice during final erection to ensure fit up, to accommodate the 15 mm deflection due
to the transverse jacking of the box girders."
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In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES" subsection "WELD PROCEDURE
QUALIFICATION," thefirst paragraph, Item A, isrevised as follows:

"A. Quadlification of Welding Procedure — Qualification testing shall be conducted for all welds and
weld details as specified hereunder. Procedure qualification records (PQR) pertaining to tests conducted
within the last 30 months, witnessed by Caltrans, and certified to be accurate will be accepted if the test
material thickness was equal to or greater than the material to be used on the project, and the properties and
qualification details meet the requirements of these special provisions. Otherwise, new tests shall be
conducted. Qualification tests shall be performed in accordance with AWS D1.5 except that the thickness
of the test plate shall not be less than the maximum thickness to be welded using the qualified procedure or
100 mm, whichever isless. Groove weld macroetch tests per AWS D1.5 are required for qualification of
all complete joint penetration and partial joint penetration weld joint details not specified in AWS D1.5,
Figure 2.4 or Figure 2.5."

In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES," subsection "INSPECTION AND TESTING," in
the table following the fifth paragraph, under section "1. Box Girder," subsection "1.5 Other Box Welds," in the third row, the
component "Deviation & Jacking Frame Saddles: Plate Welds" is revised as follows:

Deviation &  Jacking | X 100%
Frame Saddles: Plate welds X 100%
X 25%

In the Special Provisions, Section 10-1.51, "STEEL STRUCTURES," subsection "INSPECTION AND TESTING," in
the table following the fifth paragraph, under section "3. Tower," in the tenth row, the component "Tower Saddle welds' is
revised asfollows:

Tower Saddle welds X 100% 100%
X 100%
X 100%

In the Specia Provisions, Section 10-1.52, "CABLE SYSTEM," subsection "MATERIALS AND FABRICATION,"
subsection "Cable Band Bolts," the first paragraph is revised as follows:

"Cable band bolts shall conform to the requirements of ASTM Designation: A354, Grade BC. Nuts
shall conform to the requirements of ASTM Designation: A563. Washers shall conform to ASTM
Designation: F436. Cable band bolts, nuts and washers shall be galvanized. The cable band bolts shall
have drilled recesses in the center of the bolt head and the center of the bolt shank for extensometer length
measurements. All bolts shall receive heat treatment after final machining.”

In the Proposal and Contract, the "PRE-AWARD INFORMATION/QUESTIONNAIRE (QUESTIONNAIRE)," is
revised as attached.

To Proposal and Contract book holders:

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess. Holders who have aready mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.
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This office is sending this addendum by UPS overnight mail to all book holders to ensure that each receivesit. A copy
of this addendum and the modified wage rates are available for the contractor's use on the Internet Site:

http://www.dot.ca.gov/hg/esc/oe/weekly ads/addendum_page.html

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY JL DeFEVERE FOR:
REBECCA D. HARNAGEL, Chief

Office of Plans, Specifications & Estimates

Office Engineer

Attachments



10-1.18 MOBILIZATION

Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications and these
special provisions.

Attention is directed to Section 5-1.27, "PAYMENTS" of these specia provisions, and Sections 9-1.06, "PARTIAL
PAYMENTS" and 9-1.07, "PAYMENT AFTER ACCEPTANCE," of the Standard Specifications. Payments for
mobilization will be made as follows:

A. In the first monthly partial payment estimate, 25 percent of the contract item price for mobilization or 3.75 percent of
the original contract amount, whichever isthe lesser, will be included in the estimate for payment.

B. In the fourth monthly partial payment estimate, 30 percent of the contract item price for mobilization or 4.5 percent of
the original contract amount, whichever isthe lesser, will be included in the estimate for payment.

C. In the seventh monthly partial payment estimate, 30 percent of the contract item price for mobilization or 4.5 percent
of the original contract amount, whichever isthe lesser, will be included in the estimate for payment.

D. In the tenth monthly partial payment estimate, 15 percent of the contract item price for mobilization or 2.25 percent of
the original contract amount, whichever isthe lesser, will be included in the estimate for payment.

E. After acceptance of the contract pursuant to Section 7-1.17, "Acceptance of Contract," the amount, if any, of the
contract item price for mobilization in excess of 15 percent of the original contract amount will be included for
payment in the first estimate made in accordance with the provisionsin Section 9-1.07.

The adjustment provisions in Section 4-1.03, "CHANGES," shal not apply to the contract lump sum item of
mobilization. The retention of funds provisions in Section 5-1.27, "PAYMENTS" and Section 9-1.06, "PARTIAL
PAYMENTS;," shall apply to the contract lump sum item of mobilization.

CONTRACT NO. 04-0120F4
REVISED PER ADDENDUM NO. 25 DATED MAY 18, 2004



PRE-AWARD INFORMATION/QUESTIONNAIRE
(QUESTIONNAIRE)

SAN FRANCISCO OAKLAND BAY BRIDGE EAST SPAN
SELF-ANCHORED SUSPENSION (SAS) BRIDGE
(Bridge No. 34-0006 L/R)

IN COMPLIANCE WITH GOVERNOR'S EXECUTIVE ORDER D-8-99

BIDDERSSHALL SUBMIT INFORMATION WITH THE PROPOSAL REGARDING THE FOLLOWING ASA
CONDITION FOR AWARD OF THE PROJECT.

(See Section 2-1.03, Section 2-1.07, and Section 3 of the special provisions)

Note: Whenever the word "bidder" is used, the response shal include the prime contractor and all proposed
subcontractors, including but not limited to subsidiaries, fabricators, and suppliers of all subcontracted tiers.

I. ORGANIZATION/EXPERIENCE

1. Provide anticipated functional and staff personnel organizational chart for the project.

2. Provide resumes for the bidder's on site management staff, including engineers, craft supervisors, and
administrators.

3. Provide resumes of construction engineers, superintendents, and/or third party engineers or firms responsible for
both shop drawings and field construction of:

A. Main cable erection
B. Superstructure fabrication and erection
C. Tower fabrication and erection

4. Provide a summary of the bidder’'s experience and responsihilities in construction of steel orthotropic deck and
suspension bridges. Include any experience with dehumidification systems, three-dimensional cable paths, S-wire,
and prefabricated and/or pre-bent parallel wire strand (PWS) and how variation in lengths and stresses were dealt
with. Include the experience and responsibilities of the bidder’s partners, subcontractors, materia suppliers, and
construction engineers. Provide a list of specific projects and names and telephone numbers of contacts for the
clients for each of the projects cited. Provide documentation such as copies of the general plan of each cited project
and/or shop drawings and/or plan sheets of salient features of the cited projects that are similar to the Self Anchor
Suspension span, including the following:

Type of cable

Cable supply and spinning, if applicable

Fabrication and erection of steel orthotropic box girders

Placement of steel deck roadway overlay and material of overlay used
Fabrication and erection of large steel elements as required for the Tower erection

moom»

5. Provide a summary of the bidder's experience in construction of major bridges in navigable waterways with
oceangoing traffic lanes, in areas under the jurisdiction of the United States Coast Guard or similar units in other
countries and subject to tides and strong currents high winds and fog similar to or more extreme than those found in
the project limits.
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Provide a summary of the bidder's experience in marine construction wherein environmental restrictions, permits,
railroads, utilities, property owners, adjacent construction projects and/or other third parties imposed difficult
restrictions and/or required difficult coordination including any citations for violations on these projects and how
they were resolved.

Summarize the bidder’s construction experience in responding to requests and complaints of the local community
and the area businesses as well as the civic representatives.

II. STRUCTURAL STEEL ERECTION AND FABRICATION

1

List al steel providers, manufacturers, and fabricators (of all tiers) considered and contacted for bid purposes
(include city and state and country, if outside of the United States of America). ldentify which shops have been
selected for participation in the project. Diagram the relationships between the bidder, potential subcontractors and
shops of al tiers.

What is the source of structural steel plate for the tower and orthotropic box girder sections?

For those anticipated to be involved in the project, provide a letter of intent to list and use all steel providers and
fabricators and anticipated percentage of steel supplied. Include:

A. What is the location of fabrication and assembly facilities? Include the mailing address, the physical address,
the owners, the managers, the specific description(s) of the items (including the item as shown in the Engineer's
Estimate) and approximate total weight that are to be produced at the respective facility. If a fabricator or
manufacturer has more than one facility where work will be performed, each facility shall be listed separately.

B. What isthe schedule for fabrication and assembly (anticipated rate of production and how to achieve the rate of
production) at each of the above named facilities? Show how these facilities will be able to maintain the project
schedule.

C. Explain how fabricators are competent to perform this work. What expertise, in terms of experience with
similar steel elements, grade of steel, and quality control procedure, do they have?

D. Does the facility have sufficient capacity (workspace and storage)? What steps will be taken to increase
capacity, if necessary?

E. If any, provide a sample list of non-conformance incidents and resolutions on welding/fabrication in the cited
projectsin 4) of Section I.

F. Are the suppliers and fabricators AISC certified (in what category)? Have the self-qualification audits been

checked for accuracy and affirmative answers? Provide any other information that demonstrates how all
specified fabricators and suppliers will be able to pass a Department audit as specified in the Special Provisions
under Steel Audit.

G. Do facilities have previous experience with Caltrans projects? If yes, please provide contract number and
responsibility

What means of delivery of fabricated and assembled structural sections will be used? Where will it be delivered?
Where will the material be stored until called for in the work?

Summarize the construction sequence of the tower and superstructure erection, detailing the methods, including
locations of temporary supports for steel orthotropic box girders and means to secure tower elements during field
erection, materials, personnel, and equipment to be used and the anticipated schedule.

To demonstrate technical ability and ability to meet the schedule, how will the steel orthotropic box girder sections
be handled and erected at the jobsite? What type, capacity, and availability of hoisting equipment, land based and
marine based, will be used? What barges and barge cranes will be used, and what is their registry? How does the
Jones Act affect the operation of this equipment (if at al)?

To demonstrate technical ability and ability to meet the schedule, how will structural elements be protected from the
environment during production, shipping, storage, and erection?
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1. SUSPENSION CABLES

1

0.

To demonstrate technical ability and ability to meet the schedule, summarize the construction sequence of the cable
system, detailing the methods, material's, personnel, and equipment to be used and the anticipated schedule.

What cable erecting equipment will be used and what is the source and availability of the cable erecting equipment?
Identify how strand will be installed into deviation saddles.

What are the sources and availability of the materials for the cable system (wire, suspenders, castings, miscellaneous
hardware, corrosion protection coating, and wrapping)?

What is the configuration of the storm cabling and has it been verified to comply with United States Coast Guard
regulations and maintain the integrity of the navigation channels?

List all cable providers and fabricators considered and contacted for bid purposes.

For those anticipated to be involved in the project, provide a letter of intent to list and use all cable providers and
fabricators and anticipated percentage of cable supplied. Include:

A. What is the location of fabrication and assembly facilities? Include the mailing address, the physica address,
the owners, the managers, the specific description(s) of the items (including the item as shown in the Engineer's
Estimate) and approximate total weight that are to be produced at the respective facility. If a fabricator or
manufacturer has more than one facility where work will be performed, each facility shall be listed separately.

B. What isthe schedule for fabrication and assembly (anticipated rate of production and how to achieve the rate of
production) at each of the above named facilities? Show how these facilities will be able to maintain the project
schedule.

C. Explain how fabricators are competent to perform this work. What expertise, in terms of experience with
similar steel elements, grade of steel, and quality control procedure, do they have?

D. Does the facility have sufficient capacity (workspace and storage)? What steps will be taken to increase
capacity, if necessary?

E. If any, provide a sample list of non-conformance incidents and resolutions on welding/fabrication in the cited
projectsin 4) of Section .

F. Are the suppliers and fabricators AISC certified (in what category)? Have the self-qualification audits been

checked for accuracy and affirmative answers? Will they be able to pass a Department audit?
G. How will materials be shipped? Will they be stored on or near the worksite, or will the parts be immediately
erected?

How will the elements of cable system be protected from the environment and damage during production, shipping,
storage, and erection?

How will the PWS be adjusted for tension and length around the deviation saddles? How will residual stresses in
any wire be accounted for?

How is the bridge load going to be transferred to the hangers?

IV.ACCESSAND LOGISTICS

1

What are the bidder’s anticipated field and office daily work hours, number of shifts, and number of workdays per
week for the following principle items of work?

A. Suspension cables
B. Box girder erection
C. Tower
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2. What areas or facilities does the bidder anticipate using for assembly, storage and/or staging of materials?

3. What areas does the bidder anticipate using for staging of personnel, provide access to construction sites, and for
employee parking?

4. Summarize the bidder’ s planned sequence of construction and potential problems anticipated.

V. MANUFACTURING AND FABRICATION SELF QUALIFICATION AUDIT

The Contractor shall submit a"Manufacturing and Fabrication Self Qualification Audit,” (MFSQA) of each facility used
by any subcontractor, supplier, or fabricator, including those of all lower subcontracted tiers, to prepare materials for al the
items of work listed in Section 2-1.03, "Pre-Award Information/Questionnaire,” of the special provisions.
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